Name: Rameez Karriem

Student Number: 222357320

Project: SAEON Real-Time Rainfall Monitoring System

AGILE LOGBOOK

28 July to 23 October 2026 | Tuesdays to Fridays only

Draft reconstructed entries for review. Daily progress is suggested from the sprint backlog and is not independently verified. Impediments describe possible risks, not confirmed incidents. Confirm or correct the entries before using them as a record of work.

The project follows 13 weekly sprints from 28 July to 23 October 2026, Tuesday to Friday. Weekly topics match the aligned product and sprint backlogs. Trello tracks work; GitHub stores code and evidence. Entries follow my role, including support work where another member leads. Deployment and field validation remain In Progress; prototype documentation sign-off is separate from field acceptance.

Date:	28 July 2026	
Tuesday	1. What did I complete since the last standup?	I reviewed and documented Trello board setup.
	2. What am I planning to complete between now and the next standup?	I will continue with component action tracking and record the results available to me.
	3. What are my impediments (or risks or problems)?	I need the agreed scope and task ownership to remain clear.

Date:	29 July 2026	
Wednesday	4. What did I complete since the last standup?	I worked on component action tracking.
	5. What am I planning to complete between now and the next standup?	I will continue with GitHub evidence organisation and record the results available to me.
	6. What are my impediments (or risks or problems)?	I need the agreed scope and task ownership to remain clear.

Date:	30 July 2026	
Thursday	7. What did I complete since the last standup?	I checked and updated GitHub evidence organisation.
	8. What am I planning to complete between now and the next standup?	I will continue with scope and architecture review notes and record the results available to me.
	9. What are my impediments (or risks or problems)?	I need the agreed scope and task ownership to remain clear.

Date:	31 July 2026	
Friday	10. What did I complete since the last standup?	I organised the evidence for scope and architecture review notes.
	11. What am I planning to complete between now and the next standup?	I will continue with firmware task coordination and record the results available to me.
	12. What are my impediments (or risks or problems)?	I need the agreed scope and task ownership to remain clear.

Date:	4 August 2026	
Tuesday	13. What did I complete since the last standup?	I reviewed and documented firmware task coordination.
	14. What am I planning to complete between now and the next standup?	I will continue with temperature-test action tracking and record the results available to me.
	15. What are my impediments (or risks or problems)?	I depend on working sensors and a stable bench setup.

Date:	5 August 2026	
Wednesday	16. What did I complete since the last standup?	I worked on temperature-test action tracking.
	17. What am I planning to complete between now and the next standup?	I will continue with rain-gauge test coordination and record the results available to me.
	18. What are my impediments (or risks or problems)?	I depend on working sensors and a stable bench setup.

Date:	6 August 2026	
Thursday	19. What did I complete since the last standup?	I checked and updated rain-gauge test coordination.
	20. What am I planning to complete between now and the next standup?	I will continue with firmware sprint review notes and record the results available to me.
	21. What are my impediments (or risks or problems)?	I depend on working sensors and a stable bench setup.

Date:	7 August 2026	
Friday	22. What did I complete since the last standup?	I organised the evidence for firmware sprint review notes.
	23. What am I planning to complete between now and the next standup?	I will continue with broker setup action tracking and record the results available to me.
	24. What are my impediments (or risks or problems)?	I depend on working sensors and a stable bench setup.

Date:	11 August 2026	
Tuesday	25. What did I complete since the last standup?	I reviewed and documented broker setup action tracking.
	26. What am I planning to complete between now and the next standup?	I will continue with access-permission review coordination and record the results available to me.
	27. What are my impediments (or risks or problems)?	I need consistent message fields, permissions and timestamps.

Date:	12 August 2026	
Wednesday	28. What did I complete since the last standup?	I worked on access-permission review coordination.
	29. What am I planning to complete between now and the next standup?	I will continue with MQTT test evidence checklist and record the results available to me.
	30. What are my impediments (or risks or problems)?	I need consistent message fields, permissions and timestamps.

Date:	13 August 2026	
Thursday	31. What did I complete since the last standup?	I checked and updated MQTT test evidence checklist.
	32. What am I planning to complete between now and the next standup?	I will continue with storage integration review notes and record the results available to me.
	33. What are my impediments (or risks or problems)?	I need consistent message fields, permissions and timestamps.

Date:	14 August 2026	
Friday	34. What did I complete since the last standup?	I organised the evidence for storage integration review notes.
	35. What am I planning to complete between now and the next standup?	I will continue with cellular task ownership and record the results available to me.
	36. What are my impediments (or risks or problems)?	I need consistent message fields, permissions and timestamps.

Date:	18 August 2026	
Tuesday	37. What did I complete since the last standup?	I reviewed and documented cellular task ownership.
	38. What am I planning to complete between now and the next standup?	I will continue with SIM and coverage dependencies and record the results available to me.
	39. What are my impediments (or risks or problems)?	I depend on cellular coverage, an active SIM and stable modem power.

Date:	19 August 2026	
Wednesday	40. What did I complete since the last standup?	I worked on SIM and coverage dependencies.
	41. What am I planning to complete between now and the next standup?	I will continue with cellular demonstration coordination and record the results available to me.
	42. What are my impediments (or risks or problems)?	I depend on cellular coverage, an active SIM and stable modem power.

Date:	20 August 2026	
Thursday	43. What did I complete since the last standup?	I checked and updated cellular demonstration coordination.
	44. What am I planning to complete between now and the next standup?	I will continue with recovery-check review notes and record the results available to me.
	45. What are my impediments (or risks or problems)?	I depend on cellular coverage, an active SIM and stable modem power.

Date:	21 August 2026	
Friday	46. What did I complete since the last standup?	I organised the evidence for recovery-check review notes.
	47. What am I planning to complete between now and the next standup?	I will continue with dashboard task tracking and record the results available to me.
	48. What are my impediments (or risks or problems)?	I depend on cellular coverage, an active SIM and stable modem power.

Date:	25 August 2026	
Tuesday	49. What did I complete since the last standup?	I reviewed and documented dashboard task tracking.
	50. What am I planning to complete between now and the next standup?	I will continue with live-view feedback collection and record the results available to me.
	51. What are my impediments (or risks or problems)?	I need the dashboard to handle missing and outdated data clearly.

Date:	26 August 2026	
Wednesday	52. What did I complete since the last standup?	I worked on live-view feedback collection.
	53. What am I planning to complete between now and the next standup?	I will continue with historical-view review coordination and record the results available to me.
	54. What are my impediments (or risks or problems)?	I need the dashboard to handle missing and outdated data clearly.

Date:	27 August 2026	
Thursday	55. What did I complete since the last standup?	I checked and updated historical-view review coordination.
	56. What am I planning to complete between now and the next standup?	I will continue with dashboard sprint review notes and record the results available to me.
	57. What are my impediments (or risks or problems)?	I need the dashboard to handle missing and outdated data clearly.

Date:	28 August 2026	
Friday	58. What did I complete since the last standup?	I organised the evidence for dashboard sprint review notes.
	59. What am I planning to complete between now and the next standup?	I will continue with power-system task tracking and record the results available to me.
	60. What are my impediments (or risks or problems)?	I need the dashboard to handle missing and outdated data clearly.

Date:	1 September 2026	
Tuesday	61. What did I complete since the last standup?	I reviewed and documented power-system task tracking.
	62. What am I planning to complete between now and the next standup?	I will continue with solar integration dependencies and record the results available to me.
	63. What are my impediments (or risks or problems)?	I need verified power records before claiming an operating duration.

Date:	2 September 2026	
Wednesday	64. What did I complete since the last standup?	I worked on solar integration dependencies.
	65. What am I planning to complete between now and the next standup?	I will continue with alternative-power test coordination and record the results available to me.
	66. What are my impediments (or risks or problems)?	I need verified power records before claiming an operating duration.

Date:	3 September 2026	
Thursday	67. What did I complete since the last standup?	I checked and updated alternative-power test coordination.
	68. What am I planning to complete between now and the next standup?	I will continue with power-audit review notes and record the results available to me.
	69. What are my impediments (or risks or problems)?	I need verified power records before claiming an operating duration.

Date:	4 September 2026	
Friday	70. What did I complete since the last standup?	I organised the evidence for power-audit review notes.
	71. What am I planning to complete between now and the next standup?	I will continue with station-health review coordination and record the results available to me.
	72. What are my impediments (or risks or problems)?	I need verified power records before claiming an operating duration.

Date:	8 September 2026	
Tuesday	73. What did I complete since the last standup?	I reviewed and documented station-health review coordination.
	74. What am I planning to complete between now and the next standup?	I will continue with CSV export evidence tracking and record the results available to me.
	75. What are my impediments (or risks or problems)?	I need diagnostic and exported values to match the stored readings.

Date:	9 September 2026	
Wednesday	76. What did I complete since the last standup?	I worked on CSV export evidence tracking.
	77. What am I planning to complete between now and the next standup?	I will continue with responsive-layout feedback and record the results available to me.
	78. What are my impediments (or risks or problems)?	I need diagnostic and exported values to match the stored readings.

Date:	10 September 2026	
Thursday	79. What did I complete since the last standup?	I checked and updated responsive-layout feedback.
	80. What am I planning to complete between now and the next standup?	I will continue with pipeline review actions and record the results available to me.
	81. What are my impediments (or risks or problems)?	I need diagnostic and exported values to match the stored readings.

Date:	11 September 2026	
Friday	82. What did I complete since the last standup?	I organised the evidence for pipeline review actions.
	83. What am I planning to complete between now and the next standup?	I will continue with assembly task coordination and record the results available to me.
	84. What are my impediments (or risks or problems)?	I need diagnostic and exported values to match the stored readings.

Date:	15 September 2026	
Tuesday	85. What did I complete since the last standup?	I reviewed and documented assembly task coordination.
	86. What am I planning to complete between now and the next standup?	I will continue with soldering review actions and record the results available to me.
	87. What are my impediments (or risks or problems)?	I need the permanent assembly to match the reviewed wiring.

Date:	16 September 2026	
Wednesday	88. What did I complete since the last standup?	I worked on soldering review actions.
	89. What am I planning to complete between now and the next standup?	I will continue with enclosure preparation tracking and record the results available to me.
	90. What are my impediments (or risks or problems)?	I need the permanent assembly to match the reviewed wiring.

Date:	17 September 2026	
Thursday	91. What did I complete since the last standup?	I checked and updated enclosure preparation tracking.
	92. What am I planning to complete between now and the next standup?	I will continue with assembly evidence checklist and record the results available to me.
	93. What are my impediments (or risks or problems)?	I need the permanent assembly to match the reviewed wiring.

Date:	18 September 2026	
Friday	94. What did I complete since the last standup?	I organised the evidence for assembly evidence checklist.
	95. What am I planning to complete between now and the next standup?	I will continue with power-audit task tracking and record the results available to me.
	96. What are my impediments (or risks or problems)?	I need the permanent assembly to match the reviewed wiring.

Date:	22 September 2026	
Tuesday	97. What did I complete since the last standup?	I reviewed and documented power-audit task tracking.
	98. What am I planning to complete between now and the next standup?	I will continue with solar-check evidence tracking and record the results available to me.
	99. What are my impediments (or risks or problems)?	I still depend on completion of installation and baseline field calibration.

Date:	23 September 2026	
Wednesday	100. What did I complete since the last standup?	I worked on solar-check evidence tracking.
	101. What am I planning to complete between now and the next standup?	I will continue with installation dependencies and record the results available to me.
	102. What are my impediments (or risks or problems)?	I still depend on completion of installation and baseline field calibration.

Date:	24 September 2026	
Thursday	103. What did I complete since the last standup?	I prepared notes on installation dependencies. The field work remains in progress.
	104. What am I planning to complete between now and the next standup?	I will continue with field-calibration action tracking and record the results available to me.
	105. What are my impediments (or risks or problems)?	I still depend on completion of installation and baseline field calibration.

Date:	25 September 2026	
Friday	106. What did I complete since the last standup?	I prepared notes on field-calibration action tracking. The field work remains in progress.
	107. What am I planning to complete between now and the next standup?	I will continue with field-test coordination checklist and record the results available to me.
	108. What are my impediments (or risks or problems)?	I still depend on completion of installation and baseline field calibration.

Date:	29 September 2026	
Tuesday	109. What did I complete since the last standup?	I prepared notes on field-test coordination checklist. The field work remains in progress.
	110. What am I planning to complete between now and the next standup?	I will continue with ongoing monitoring action tracking and record the results available to me.
	111. What are my impediments (or risks or problems)?	I cannot treat field validation as complete while the test and audit remain in progress.

Date:	30 September 2026	
Wednesday	112. What did I complete since the last standup?	I prepared notes on ongoing monitoring action tracking. The field work remains in progress.
	113. What am I planning to complete between now and the next standup?	I will continue with manual measurement coordination and record the results available to me.
	114. What are my impediments (or risks or problems)?	I cannot treat field validation as complete while the test and audit remain in progress.

Date:	1 October 2026	
Thursday	115. What did I complete since the last standup?	I prepared notes on manual measurement coordination. The field work remains in progress.
	116. What am I planning to complete between now and the next standup?	I will continue with open field-validation actions and record the results available to me.
	117. What are my impediments (or risks or problems)?	I cannot treat field validation as complete while the test and audit remain in progress.

Date:	2 October 2026	
Friday	118. What did I complete since the last standup?	I prepared notes on open field-validation actions. The field work remains in progress.
	119. What am I planning to complete between now and the next standup?	I will continue with presentation outline coordination and record the results available to me.
	120. What are my impediments (or risks or problems)?	I cannot treat field validation as complete while the test and audit remain in progress.

Date:	6 October 2026	
Tuesday	121. What did I complete since the last standup?	I reviewed and documented presentation outline coordination.
	122. What am I planning to complete between now and the next standup?	I will continue with diagram review scheduling and record the results available to me.
	123. What are my impediments (or risks or problems)?	I need the presentation to distinguish prototype results from pending field results.

Date:	7 October 2026	
Wednesday	124. What did I complete since the last standup?	I worked on diagram review scheduling.
	125. What am I planning to complete between now and the next standup?	I will continue with dashboard-slide review scheduling and record the results available to me.
	126. What are my impediments (or risks or problems)?	I need the presentation to distinguish prototype results from pending field results.

Date:	8 October 2026	
Thursday	127. What did I complete since the last standup?	I checked and updated dashboard-slide review scheduling.
	128. What am I planning to complete between now and the next standup?	I will continue with documentation completion tracking and record the results available to me.
	129. What are my impediments (or risks or problems)?	I need the presentation to distinguish prototype results from pending field results.

Date:	9 October 2026	
Friday	130. What did I complete since the last standup?	I organised the evidence for documentation completion tracking.
	131. What am I planning to complete between now and the next standup?	I will continue with presentation speaking parts and record the results available to me.
	132. What are my impediments (or risks or problems)?	I need the presentation to distinguish prototype results from pending field results.

Date:	13 October 2026	
Tuesday	133. What did I complete since the last standup?	I reviewed and documented presentation speaking parts.
	134. What am I planning to complete between now and the next standup?	I will continue with group rehearsal coordination and record the results available to me.
	135. What are my impediments (or risks or problems)?	I need a reliable demonstration and clear documentation of open field work.

Date:	14 October 2026	
Wednesday	136. What did I complete since the last standup?	I worked on group rehearsal coordination.
	137. What am I planning to complete between now and the next standup?	I will continue with timed rehearsal and feedback and record the results available to me.
	138. What are my impediments (or risks or problems)?	I need a reliable demonstration and clear documentation of open field work.

Date:	15 October 2026	
Thursday	139. What did I complete since the last standup?	I checked and updated timed rehearsal and feedback.
	140. What am I planning to complete between now and the next standup?	I will continue with prototype submission package preparation and record the results available to me.
	141. What are my impediments (or risks or problems)?	I need a reliable demonstration and clear documentation of open field work.

Date:	16 October 2026	
Friday	142. What did I complete since the last standup?	I organised the evidence for prototype submission package preparation.
	143. What am I planning to complete between now and the next standup?	I will continue with prototype review coordination and record the results available to me.
	144. What are my impediments (or risks or problems)?	I need a reliable demonstration and clear documentation of open field work.

Date:	20 October 2026	
Tuesday	145. What did I complete since the last standup?	I reviewed and documented prototype review coordination.
	146. What am I planning to complete between now and the next standup?	I will continue with documentation action tracking and record the results available to me.
	147. What are my impediments (or risks or problems)?	I am still awaiting completion of final deployment and field validation.

Date:	21 October 2026	
Wednesday	148. What did I complete since the last standup?	I worked on documentation action tracking.
	149. What am I planning to complete between now and the next standup?	I will continue with open deployment actions and record the results available to me.
	150. What are my impediments (or risks or problems)?	I am still awaiting completion of final deployment and field validation.

Date:	22 October 2026	
Thursday	151. What did I complete since the last standup?	I checked and updated open deployment actions.
	152. What am I planning to complete between now and the next standup?	I will continue with prototype review and follow-up record and record the results available to me.
	153. What are my impediments (or risks or problems)?	I am still awaiting completion of final deployment and field validation.

Date:	23 October 2026	
Friday	154. What did I complete since the last standup?	I organised the evidence for prototype review and follow-up record.
	155. What am I planning to complete between now and the next standup?	I will continue with the remaining deployment and field-validation actions and record the results available to me.
	156. What are my impediments (or risks or problems)?	I am still awaiting completion of final deployment and field validation.